Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:54 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 263 Const Calendar Day 233  Date: 29-Apr-2010 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Conducted the weekly scheduling meeting. Schedule update T31A is on the way. Mole substation is still .
the only item remaining. The next estimated completion date is now 5/22/2010. See meeting minutes for
detail.
-Jonathan informed me that he would like to move to another project. He expressed his interest in the
type of work he would like to do and wants to learn more field construction activities. | told him that |
support his decision. He can leave at the end of May 2010.
-Jaime sent an email to state his concurrence for striping the access road constructed under CCO #145
work.
‘Received Melinda Castillo’'s recommendation for approval for SWPPP Amendment No. 30.
‘Received an email from Walid Khalife, District 4 - Division of Construction, regarding Permit 0410-
NMCO0367 Bay Area Toll Bridges - Signing and Striping - RE assignment. They will send plans and
specification for BATA-005 oversight permit project.
-Prepared for the Dumbarton Outreach meeting tomorrow. Arranged to pick up two vans for tomorrow
field trip.
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